
MARSHALL MIDDLE SCHOOL – LYNN, MA                       MEETING MINUTES 

 

School Building Committee (SBC) Meeting No. 13  December 10, 2013 

   

Location:  
100 Bennett Street, Room 205 ‐
Staff Development Room 

Time:  10:00 AM 

  

Attendees: 

Name Assoc. Present 

Edward Calnan   SBC  Y 

Richard Cowdell   SBC/Principal ‐ TMMS  Y 

Michael Donovan  SBC/ISD/Building Commissioner   Y 

John Ford  SBC/School Committee + Rep Steven Walsh  Y 

Richard Fortucci  SBC/Treasurer/CFO  N 

Thomas P. Iarrobino  SBC/School Committee Secretary  Y 

Catherine Latham  SBC/Superintendent  Y 

Sue Rowe  SBC/Dir. Curriculum & Instruction  N 

Jaye Warry  SBC/Deputy Superintendent  N 

Charles E. White  SBC/Purchasing Agent  N 

Darren Cyr  Councilor Ward 3  N 

Patrick Santerre  TMMS Parent  N 

Brant Duncan  Lynn Teachers Union  Y 

     

Gene Raymond  Raymond Design Associates (RDA)  Y 

Angela O’Brien  OSO Interiors  Y 

     

Jeffery Luxenberg  Joslin, Lesser + Associates (JLA)  Y 

Lynn Stapleton  Joslin, Lesser + Associates (JLA)  Y 

     

Mike Mallet  Walsh Brothers Inc. (WBI)  Y 

Brian Bianchi  Walsh Brothers Inc. (WBI)  Y 

Mazi Hashemi  Walsh Brothers Inc. (WBI)  Y 

 
 

Superintendent Latham called the meeting to order at 10:06 AM.  There was a quorum of the School Building 
Committee voting members in attendance. 
 
 
I. DESE Resubmission/Submission of Revised Documents for the PSBA  

 

1. The DESE Resubmission materials were reviewed with the SBC.  There was a discussion regarding the need 
to keep  the Life Skills classrooms adjacent to each other as  they share support staff and would require 
additional  staffing  if  the  Life  Skills  classrooms  were  remotely  located.    The  District’s  budget  cannot 
currently accommodate this additional staffing.  This is the basis for not splitting the Life Skills spaces as 
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recommended  by DESE.    The major  comments  by DESE  to  provide  the  Life  Skills  classrooms  in  a  less 
isolated area and provide for more interaction of these students with the regular education students were 
accommodated.    
 

2. The revised documents for the PSBA resulting from the scope change to flip the building were reviewed 
with the SBC and include: 

 Budget – Updated 3011, Walsh Letter regarding no change to Construction Budget 

 Scope – New Building  Floor Plans, Updated  Signed  Space  Summary  (no  change).  SD Narrative 
updates discussing impacts of the building flip, Updated Site Plan 

 Schedule  – Updated  project  Schedule  9including  ownership  of  land), Updated  Cash  Flow  (no 
change) 

 
The following vote was taken: 

 
Motion:  Motion made  and moved  by  Ed  Calnan  that  the  Thurgood Marshall Middle  School  Building 

Committee  vote  to  submit  the DESE Resubmission package and  the Revised  Schematic Design 
Documents for the PSBA to the MSBA.  Seconded by John Ford. 

 
Vote:   6 in favor, 0 against.  The vote was unanimous and there was no further discussion. 

   
3. JLA will hand deliver  two  copies of  the DESE Resubmission Package  and  the Revised PSBA Documents 

Package to the MSBA today. 
 
II. Room Numbers/Names 

 
4. RDA presented  the plans with all  room numbers and names  indicated.   The wings were designated as 

Wings A, B  and  C  starting  from  the  gym/cafetorium,  to  the middle  academic wing  and  then,  the  end 
academic wing.  Room door numbers were discussed.  It was noted that the Lynn PD would probably need 
to review the door numbering in respect to their emergency response plan.  C. Latham indicated that she 
would set up a meeting with Lynn PD on 12/19/13 at 7:30 AM. 
 

5. The District requested that the wings be named in the reverse order with the academic wings being Wings 
A and B and the gym/cafetorium being Wing C.  There was no other concern regarding the room names or 
numbers. 

 
III. Update on Final Design Review Meetings 

 
6. There are meetings scheduled from 8:00 AM to 5:00 PM today to review the final design layout and fit‐out 

of each space.  The following spaces are scheduled for review: 

 Community Health        ●     Life Skills Rooms       

 Science Labs and Prep Rooms      ●     Computer Labs ‐ Media , Art/Music 

 AV/TV Studio          ●     Locker Rooms 

 Wood Shop          ●     Copy Rooms 

 Music Rooms          ●     Kitchen 

 Consumer Science Classrooms      ●     Custodial/Receiving 

 Media Center 
 

7. RDA  gave  a  quick  overview  of  the  status  of  the  design  and  highlighted  adjustments/modifications 
resulting from the further refinement of the design which is typical of the Design Development process. 
 

8. C. Latham will set up a meeting with the Lynn Community Health Group for a final review of their suite.  
The SBC  indicated that the Community Health suite would be furnished by Lynn Community Health and 
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that  their architect would be  the one  to  submit  the plans  to  the MA Department of Public Health  for 
approval.  The Project will provide the shell and infrastructure only for the suite. 

 
9. There will not be gas in the science labs. 

 
10. In the Kitchen, it was noted by the Kitchen Consultant that the District should consider having four serving 

lines to get students through the  lines quicker.   The District’s preference  is for two  lunch periods which 
would mean 550  students  to  serve per period.   However, OSO  recommends  the  four  serving  lines and 
three lunch periods which would reduce the students to 350 per period.   This would minimally increase 
the kitchen equipment but  the Kitchen Manager  indicated  that  the  four  lines could be staffed with the 
existing staff. 
 

11. In the Auditorium, smoke vents are not required just smoke hatches tied to the fire alarm system. 
 
IV. HVAC Equipment for Gym/Cafetorium 
 

Rooftop Equipment or Equipment in Mechanical Mezzanines 
12. The question of whether  to have rooftop HVAC equipment or  interior mechanical mezzanines to house 

the HVAC equipment was raised.   The City felt that the rooftop equipment was  less expensive to  install 
and to replace and easier to maintain. 
 

13. It was noted that rooftop equipment should be kept away from the rooftop play field. 
 

Mezzanines for Storage or Eliminate 
14. The  City  recommended  that  the  mechanical  mezzanines  be  eliminated.    It  was  felt  that  storage  in 

mezzanines was not practical given  that access was via vertical  ladders.   The SBC agreed and approved 
eliminating the mezzanines. 
 

15. The City requested that the rooftop units be screened with acoustical screens to reduce equipment noise 
for the neighbors. 

 
V. Operable Windows 
 

Authorization of Proprietary Items 
16. It was noted that operable windows were not required by code or by the Fire Department for emergency 

access/egress.    It was also noted  that  fixed windows were cheaper.   Fixed windows make  it easier and 
cheaper to achieve the higher STC ratings which reduce the noise from the rail lines.  
  

17. It was noted that fixed windows would make the building more energy efficient. 
 

18. The following vote was taken: 
 

Motion:  Motion made  and moved  by  Ed  Calnan  that  the  Thurgood Marshall Middle  School  Building 
Committee vote to eliminate the operable windows.  Seconded by Mike Donovan. 

 
Vote:   6 in favor, 0 against.  The vote was unanimous and there was no further discussion. 

 
VI. MA CHPS vs. LEED for Schools 
 

Potential Cost Savings to use LEED 
19. It was noted that after reviewing the MA CHPS and LEED scorecards that it would be easier and cheaper 

to achieve  certification with  the  LEED  for Schools program because  LEED  is  less  stringent  in acoustical 
requirements resulting in a lesser expensive path to certification.  
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20. The following vote was taken: 
 

Motion:  Motion made and moved by Mike Donovan that the Thurgood Marshall Middle School Building 
Committee vote  to have  the Designers utilize  the  LEED  for Schools program.   Seconded by Ed 
Calnan. 

 
Vote:   6 in favor, 0 against.  The vote was unanimous and there was no further discussion. 

 
VII. Other Business 
 

Security  

21. The LPD would  like the main  lobby to be a  lock‐down  lobby; however,  it  is presumed that the vestibule 
would  be  acceptable  for  lock‐down.    The  intent  is  to  conduct  business with  visitors  in  the  vestibule 
through a window/pass‐through from administration to the vestibule.  Access to the school is to be very 
restrictive.  The Community Lobby would have lock‐down capability. 
 

Communicating Doors 
22. The District  indicated that doors are required between classrooms  for supervision between classrooms.  

The Designer is to provide only one communicating door per classroom. 

 

23. Doors between classrooms need to have deadbolts with a key on both sides for emergency lockdown.  

  

24. All  classrooms  are  to  have  free  egress  from  the  classroom.    Intruder  locks  are  to  be  provided  on  all 

corridor doors. 

 
Proprietary Items 
25. The vote on the proprietary  items  is not on the December 12, 2013 School Committee Meeting Agenda 

but will be on the January 9, 2014 Meeting Agenda.   

 

26. JLA is to add the intruder lockset cores to the list of proprietary items for approval. 

 

27. The product data, cut sheets and narrative on each of the two proprietary items are to be packaged and 

provided  to  the  Superintendent  to  provide  to  all  the  School  Committee members  in  advance  of  the 

meeting for their review and consideration. 

 

Public Hearing 

28. There is a Public Hearing on the Thurgood Marshall Middle School advertised for tonight at City Hall as a 

perfunctory measure to comply with the loan/bond order.  No issues are expected. 

 
VII. Meeting Schedule  
 

29. The following meetings were scheduled. 
 

 DD Working Group Meeting    January 7, 2014    10:00 AM 

 TMMS Building Committee Meeting  January 28, 2014    10:00 AM 
 
Future Working Group Meetings will be  scheduled at  the  conclusion of each meeting on an as needed 
basis. 
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VIII. Adjourn 
 
Vote to Adjourn 
30. The following vote was taken: 

 
Motion: Motion made  and moved  by  John  Ford  that  the  Thurgood Marshall Middle  School  Building 
Committee vote to adjourn the meeting at 10:00 AM.    Seconded by Dr. Latham. 

 
Vote:   6 in favor, 0 against.  The vote was unanimous and there was no discussion. 

 
 
 

Respectfully submitted, 
Lynn Stapleton 
Joslin, Lesser + Associates, Inc. 

 


